



# DiSSCo Austria Roadmap



# DiSSCo Austria Roadmap

- DiSSCo Prepare Phase Project start 2020-02-01  
kickoff meeting in Helsinki 2020-02-28 – H. Rainer
- DiSSCo inaugural General Assembly 2020-02-29  
Helsinki – C. Köberl & H. Rainer



## Interimistische Hauptversammlung

- Chair – Edvin van Huis (Netherlands / CEO Naturalis)
- Vice Chair – Aino Juslen (Finnland / Scientist LUOMUS)
- Scientific Advisory Board (SAB)
- Technical Advisory Board (TAB)
  
- Mitgliedschaft
  - Nationale Konsortien / Institutionen
  - Vollmitgliedschaft (€ 20k/a) / Assoziierte Mitgliedschaft (-)
  
- Nächste Hauptversammlung 2020-10-16

## Communication and Support Office

- **T1** Coordination GA ToR
- **T2** Development additional Funding Opportunities
- **T3** Outreach Web & Print
- **T4** Outreach Conferences
- **T5** Coordination online communication tools
- **T6** Engagement LifeWatch
- **T7** Infrastructure pilot DiSSCo implementations
- **T8** Engagement ELIXIR
- **T9** Coordination Support DISSCo governance (SAB/TAB/FF/CETAF WGs/SGs)
- **T10** Engagement EOSC / RDA / GBIF / TDWG / iDigBio / CNRI / CoL+ / SYNTHESYS+ / IGSN
- **T11** Coordination Project Management
- **T12** Support to Consortium Members
- **T13** Engagement Extension of the Consortium: Israel / Malta / Türkei
- **T14** Training managerial competencies

# DiSSCo Prepare Phase Project

DiSSCo PREPARE DiSSCo Coordination and Support Office ★

Overview Tasks Milestones Messages Files Time Notebooks Risks Links Comments



Project Owner  
Eva Alonso

Dates



Category

DiSSCo projects

Email Addresses

View email addresses

Project Report

View project report

Overview

+ Add...

**How's the project going, Heimo?**  
Add a project update to let everyone know what's happening. [Learn more](#) [Add now](#)

Summary Activity

Tasks

Mine

- Late (0)
- Started (0)
- Today (0)
- Upcoming (0)
- No date (0)



All Tasks (148)

- Late (3)
- Started (100)
- Today (0)
- Upcoming (0)
- No date (0)



Milestones

Mine

- Late (0)
- Today (0)
- Upcoming (0)



All Milestones (98)

- Late (1)
- Today (0)
- Upcoming (5)



Popular Tags

You currently have no tasks with tags

Digest

- Tasks created yesterday (0)
- Tasks completed yesterday (0)
- Unread comments (24)
- Unread messages (61)
- Upcoming events (0)

Time

- Mine | All time
- Billable 0m
- Non-billable 0m
- Estimated time on active tasks 0m

Breakdown

Users	Active Tasks
Eva Alonso 19%	29
Helen Hardy 10%	15
Laurence Livermore 8%	12
Ana Casino 7%	11
Eva Perez 7%	11
Claus Weiland 6%	10
Mareike Petersen 6%	10
Salomé LANDEL 4%	7

Expand < >

- [WP1 USER NEEDS AND SOCIOECONOMIC IMPACT / LEAD: UCPH / HENRIK ENGHOFF \[Months 1-36\]](#) 12 tasks
- [WP2 HUMAN RESOURCES, TRAINING & USERS SUPPORT / ULISBOA / JUDITE ALVES \[Months 3-36\]](#) 12 tasks
- [WP3 CAPACITY ENHANCEMENT / LEAD:NHM / VINCENT SMITH \[Months 1-36\]](#) 25 tasks
- [WP4 BUSINESS FRAMEWORK / LEAD:MNHN / MICHEL GUIRAUD \[Months 1-36\]](#) 17 tasks
- [WP5 COMMON RESOURCES & STANDARDS / LEAD: MfN / MAREIKE PETERSEN \[Months 1-36\]](#) 16 tasks
- [WP6 TECHNICAL ARCHITECTURE & SERVICE PROVISION / LEAD: SGN / CLAUS WEILAND \[Months1-36\]](#) 16 tasks
- [WP7 GOVERNANCE, POLICY & LEGAL FRAMEWORK / LEAD: IRSNB / SERGE SCORY \[Months 1-36\]](#) 11 tasks
- [WP8 STAKEHOLDER ENGAGEMENT & COMMUNICATION STRATEGY / LEAD: CETAF/ ANA CASINO \[Months 1-36\]](#) 13 tasks
- [WP9 PROJECT MANAGEMENT / LEAD: NATURALIS / EVA ALONSO \[Months 1-36\]](#) 26 tasks

- **WP8 STAKEHOLDER ENGAGEMENT & COMMUNICATION STRATEGY / LEAD: CETAF/ ANA CASINO [Months 1-36]**

Task 8.1 DiSSCo national nodes engagement (CETAF (4.5), Naturalis (3), NHMD (2), Luomus (3), Tartu (2), UniFi (2), BGBM (1), NHM (2), MfN (1), MNHN (3), IRSNB (4), IBER-BAS (2), UW (2), NM (2), NHMW (2), MNCN-CSIC (2), HNHM (2), IBSAS (2), NRM (2), NHM-UIO (2), UoC-NHMC (2), MnhnL (2), UPORTO (2) [Starts Feb 1st, 2020 - Due Jan 31st, 2023] Ana Casino ( Started Sat Feb 1st → Due Tue Jan 31st, 2023 )

National Smart Specialisation and institution-level strategies inform prioritisation objectives in each DiSSCo member country. Gathering the state-of-the-art nationally will provide the basis for the construction of an overall strategic map that is necessary for DiSSCo activities distribution and operation. Equally important will be to establish a follow-up mechanism to ensure alignment and harmonisation with national RI roadmap processes and relevant foreseen developments (e.g. national contributions/nodes for EOSC, participation in cluster services development, etc.). This means close relations with all national nodes to channel the engagement of governments (whichever the level might be for each country). Out of these activities, a granular thematic specialisation plan ranging from national to institutional levels will be produced.

For this to be effective, apart from the participating partners' involvement, each national node will receive 2 PMs that will go to the institution representing the node (to have a due legal partnership). The national nodes will be asked to deliver a few very concrete results within this task:

- Identify **contact points** within their relevant **ministerial structures** and function as an **information junction** between them and **DiSSCo** on a regular basis, as required;
- Channel their relevant **institutional strategies and policies** to CETAF as a basis for tasks Task 8.2 and Task 7.3.
- Validate the resume of the **policies corpus** (and their translations, if necessary) developed under WP7, and ensure its widest **dissemination nationally**;
- Provide **feedback** for outputs and participate in **surveys**;
- **Stay informed** on the development of the project as well as DiSSCo and **participate in project meetings** where necessary.

## Aktuelle Aktivitäten für die Nationalen Knoten

- Cost Book v0.5 – in Vorbereitung
  - IT Infrastruktur (Hardware)
  - IT Tools (Software)
  - Digitalisierung
  - Analyse**
  - Konsulting
  - Verwaltung (Governance)
  - Instandhaltungskosten
  - Andere Kosten
- Funders Forum – in Vorbereitung start 2021-01-01
- Institutional / National Strategic Plans – in Vorbereitung



## Nächste Schritte

- Formierung Arbeitsgruppe von interessierten Institutionen & nationales MoU – Ende 2020
- Stimulierung zum Eintragen „aller“ österreichischen Institutionen mit Naturwissenschaftlichen Sammlungen in die Forschungsinfrastruktur-Datenbank des BMBWF <https://forschungsinfrastruktur.bmbwf.gv.at/de>
- DiSSCo Austria Wiki // Vorschlag für partizipativen Ansatz  
Repository für grundlegende Dokumente zu DiSSCo, ESFRI, EOSC, ICEDIG, etc.  
Dokumentation

Danke



DiSSCo Austria Roadmap, Wien, 2020-10-13